
Field Note Record
Contract No. Station Mile/Line: Staked by Date
9519 n/a n/a n/a

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 6/10/2021 7/31/2020

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

Dean A. Long 6/10/2021 n/a No

Item 25
Asphalt Cost Price Adjustment

The current binder cost for Eastern Washington is $462.50.

This results in a payment  of $623.38.

See attached for additional information.
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0025 ASPHALT COST PRICE 
ADJUSTMENT 

20 6/5/21 CAL
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623.38 240 EK 6/10/21 DAL 6/10/21 9
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Asphalt Cost Price Adjustment 
(Worksheet)

BASE COST $392.50
UPPER THRESHOLD $412.13
LOWER THRESHOLD $372.88

CURRENT REFERENCE COST $462.50
ELIGIBLE BID ITEM UOM Qty This Est.

Bid Opening Date 2/12/20
Base Cost: 1/16 to 1/31/20 - $392.50

22 HMA Cl. 3/8 in PG 64H-28 Ton 221
n/a HMA for Approach Cl. PG
20 HMA for Preleveling Cl. 3/8 in PG 64H-28 0
21 HMA for Pavement Repair Cl. 3/8 in PG 64H-28 0
n/a Commercial HMA

Sum of Quantities 221

Asphalt Cost Price Adjustment $623.38
For Current Estimate (Payment/Credit)

462.50 - 412.13 = 50.37 x 221 = 11131.77 x 0.056 = 623.38

Note:
Base Cost = the reference cost posted on the Agency website for the period immediately preceding the bid opening date.
Current Reference Cost = the most current cost posted on the Agency website on the day of estimate cut-off.

Note:Base Cost and Current Reference Cost to be taken from WSDOT website below:
http://www.wsdot.wa.gov/biz/construction/pdf/referencecosts.pdf
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    HWY-RAKD300C-PE                         STATE OF WASHINGTON                             DATE: 06/09/21
                                        DEPARTMENT OF TRANSPORTATION                        TIME: 12:39:58
                                         LEDGER PRE-ESTIMATE REPORT                         PAGE:   3
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    9         WORK DONE TO 06-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   80.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
                                                SR 012  MP   0.00 TO   0.00

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      022   HMA CL. 3/8 IN. PG 64H-28

            01            $81.0000   TON                    190.00                                  264.90
                                                        $15,390.00                              $21,456.90

            02                                              190.00                                  315.70
                                                        $15,390.00                              $25,571.70

            03                                              230.00                                  267.70
                                                        $18,630.00                              $21,683.70

            13                                            2,780.00                                2,775.30
                                                       $225,180.00                             $224,799.30

            20                                              330.00              221.00              286.00
                                                        $26,730.00          $17,901.00          $23,166.00

            21                                              170.00                                    0.00
                                                        $13,770.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.50% OF PLANNED)           3,890.00              221.00            3,909.60
                                                       $315,090.00          $17,901.00         $316,677.60

      036   CENTERLINE RUMBLE STRIP

            01         $1,920.0000   MI.                      4.00                4.03                4.03
                                                         $7,680.00           $7,737.60           $7,737.60

            02                                                2.80                2.79                2.79
                                                         $5,376.00           $5,356.80           $5,356.80

            13                                                5.90                                    0.00
                                                        $11,328.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   53.70% OF PLANNED)              12.70                6.82                6.82
                                                        $24,384.00          $13,094.40          $13,094.40

      039   PROJECT TEMPORARY TRAFFIC CONTROL

            01       $713,500.0000   L.S.               $71,134.52          $13,337.72          $60,464.34


